APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: SW Goodwin Street Utility Improvements and Paving
city of Contractor: Halbrook Excavating, Inc.
”lkﬁﬂy Address: 4807 SE Rio Ct. Ankeny, lowa 50021

ot Finance Budget Code:  50% 610.3610.4450 Finance Project Code:  50% 610.4450

Finance Budget Code; 50% 650.3650.4452 Finance Project Code:  50% 650.4452

Original Contract Date: June 15, 2009 Vendor # 231

Date of Council Meeting August 16, 2010 PAYMENT REQUEST # 8
PAYMENT PERIOD: From: July 10, 2010 through: August 6, 2010

Contract Summary

Original Contract Amount: 3 811,832.21

Net change by Change Orders: 20,496.90

Contract Amount to Date: (line 1+ 2) 3 832,329.11

£

3

Total completed and stored to date: 619,450.55

Retainage; 5 % of Completed Work; 30,972.53

Total Earned less Retainage: $ 588,478.02

Less previous applications for payment: 3 572,175.02

SUBTOTAL $ 16,303.00

3

OTHER CHARGES (Please attach an itemized list) 3 -

CURRENT PAYMENT DUE $ 16,303.00

Balance to finish, including retainage: 3 243,851.09

Contract Time Remaining (If applicable) -

The undersigned Centractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments
received from the Owner, and that cusrent payment shown herein is now due.

Construction Contractor Approval:  Halbrook Excavating, Inc.

ot Firm Name

S S 08110

Signature Date

Engineer/Consultant Approval:  City of Ankeny

Firm Mame
Signaturg ] Dale
City of Ankeny Staff Approval, % M )
s AM ?"‘.,. (/._' 0
Signature Cate
Submit to: Adam Lust, P.E. - Civil Engineer - Public Works Department
Email: alust@ankenyiowa.gov Phone: (515) 863-3537 Fax: {515) 963-3535

Date Printed: 8/10/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL.

DESCRIFTION ORIGINAL | CUANTITY VALUE OF
ITEM CHANGE (B8Y|  TOTAL QUANTITY REMAINING | PERCENT
UNITS | PROPOSED UniT PRICE | EXTENDED PRICE COMPLETED
# (nclude Change Order # if Applicable) QUANTITY cgé%réci;g QUANTITY COMPLETE WORK QUANTITY |COMPLETE
1 [Maobilization LS 1.00 1.00 $27,000.14 $ 27,000.14 075 § 2025011 0.25 75.00%
2 [Clearing and Grubhing LS 1.00 100 $ 500000 % 5,000.00 075 % 3,750.00 0.25 75.00%
3 {On-Site Topsoil CY 741.00 741.00 % 600 $ 4,446.00 - $ - 741.00 0.00%
4 {Class 10 Excavaticn LS 1.00 1.00 $31,000.00 $ 31,000.00 075 3 23,250.00 0.25 75.00%
5 |Below Grade Excavation {(Core Out) cY 200.00 200,00 $ 600 % 1,200.00 197.60 $ 1,185.60 240  98.80%
6 |Subgrade Preparation, 6" Depth 5Y B,039.00 6,039.00 $ 150 $ 9,058.50 2,800.00 % 420000 3,230.00 46.37%
7 |Subbase 8Y 6,039.00 6,039.00 3 475 § 2868525 3,970.00 $ 18857.50 2,069.00 65.74%
8 [Eanhwork Compaction Testing LS 1.00 1,00 % 160000 § 1,600.00 060 % $960.00 0.40 60.00%
9 |Trench Compacting Testing LS 1.00 1.00 % 2,900.00 $ 2,900.00 060 § 1,740.00 0.40 60.00%
10 [Removal of Sanitary Sewer, < 38" LF 1,363.,00 1,363.00 3 6.50 % 8,859.50 208.00 $ 5,902.00 45500 66.62%
11 |Sanitary Sewer Gravity Main, 8" PVC LF +,601.00 1,601.00 § 4000 $ 6404000 1,006.00 §  43,840.00 505,00 68.46%
12 |Sanitary Sewer Service, 4" PVC LF 957.00 957.00 $ 42,00 $ 40,194.00 93900 $ 39,438.00 18.00 98.12%
13 [Storm Sewer, Class 3 RCP, 15" LF 1,046.00 1,046.00 3 40.00 $ 41,840.00 964,00 $  38,560.00 82.00 82.16%
14 [Subdrain, Type 2, PVC, 6" LF 2,355.00 2,355.00 § 1200 % 28,260.00 1,842.00 § 22,104.00 513.00 78.22%
15 |Sterm Sewer Service, 1.5" PVC LF 550.00 550,00 § 2500 §$ 13,750.00 337.00 % 8,425.00 213.00 61.27%
16 [Subdrain Cleanout, Type A-1 EA 5.00 500 % 50000 % 2,500.00 3.00 $ 1,500.00 2.00 B0.00%
17 | Subdrain Outlet, PVC EA 6,00 6.00 $ 16500 § $90.00 6.00 & 990.00 - 100.00%
18 |Water Main, 8", PVC LF 1,754.00 1,759.00 $ 30,00 § 5277000 194100 $ 58,230.00 (182.00) 110.35%
19 |Water Service, 3/4" Copper LF 1,142.00 (561.00) 588.00 $ 33.00 $§ 19,404.00 245.00 § 7.095.00 373.00 36.56%
20 |Gate Valve, 8" EA 8.00 800 $ 95000 § 7.600.00 9,00 § 8,560.00 {1.00) 112.50%
21 |[Fire Hydrant Assembly EA 7.00 7.00 $ 320000 $ 2240000 5.00 % 16,000.00 200  71.43%
22 |Structure Removal EA a.00 800 $ 50000 3% 4,000.00 4.00 3 2,000.00 4,00 50.00%
23 |Sanitary Sewer Manhole, SW-301 EA 7.00 7.00 $ 360000 § 2520000 500 $ 18,000.00 200 7t.43%
24 |Sanitary Sewer Manhole, SW-303 EA 1.00 .00 $ 3,600.00 $ 3,600.00 100 § 3,600.00 - 100.00%
25 |Storm Sewer Manhole, SW-401 EA 4,00 400 $ 220000 § 8,800.00 400 $ 8,800.00 - 100.00%
26 |Storm Sewer Intake, SW-501 EA 4,00 400 $ 220000 % 8,800.00 200 3 4,400.00 2.00  50.00%
27 |Storm Sewer Intake, SW-503 EA 2.00 2,00 § 300000 % 6,000.00 200 § 6,000.00 - 100,00%
28 |Conneclion 1o £xisting Manhole / Intake EA 2.00 200 % 150000 $ 3,000,00 200 § 3,000.00 - 100.00%
29 |Drop Connection for Sanitary Sewer Manhcle EA 1.00 100 $ 280000 % 2,800.00 - $ - 1.00 0.00%
30 |Roadway Pavement Removal 8Y 5,268.00 5,258.00 § 800 $ 4206400 3686200 $ 29,20600 159600 6965%
31 |Sidewalk / Driveway Removal SY 2,248.00 224800 $ 800 $ 17,984.00 1,894.80 § 15,158.40 353.20  84.20%
32 |Standard / Slip-Form PCC Paving, Class C Mix, 6" sY 5,258.00 525600 $ 32,09 % 168,729.22 362270 % 113,043.44  1,73530 67.00%
33 |Concrete Sidewalks, 4" SY 1,490.00 1,490.00 $ 2397 $ 35716.30 710.00 % 17,098.70 780.00 47.65%
34 |Driveway, PCC, 6" SY 808.00 806.00 § 2805 § 22,608.30 71240 § 1997441 9390 B88.35%
35 |Detectable Warnings, Truncated Domes SF 104.00 104.00 $ 2550 % 2.652.00 80,00 % 2,040.00 24,00 76.92%
36 [Granular Surfacing TON 170.00 170.000 $ 19.00 % 3,230.00 - $ - 170.00 0.00%
37 [Traffic Control L5 1.00 1.00 $ 6,300.00 $ 6,300.00 075 § 4,725.00 0.25 75.00%
38 §{Scdding sQ 390,00 390.00 $ 37.50 § 14,625.00 22820 % 8,657.50 161.80 58.51%
39 |Filter Sock Installation LF 300.00 300.00 § 260 § 780.00 - $ - 300.00 0.00%
40 |Filter Sock Removal LF 300.00 300.00 $ 0.5¢ % 150.00 - $ - 300.00 0.00%
41 |Drop-in Inlet Protection Device Installation EA 12,00 12.00 $ 16000 § 1,920.00 - $ - 12.00 0.00%
42 |Drop-in infet Protection Device Maintenance EA 24.00 24,00 § 36.00 $ 864.00 - $ - 24,00 0.00%
43 |Water Service, 1" Copper - (Change Order #1) LF 561,00 561.00 § 36.50 % 20,476.50 561.00 § 20,476.50 - 100.00%
44 |Temporary Sanitary Cleanout (Change Order #2} EA 1.00 100 % 1,00000 § 1,000.00 1.00 § 1,000.00 - 100.00%
45 |Sidewalk Intakes (Change Order #2) EA 3.00 3.00 $ 1,25000 § 3,750.00 3.00 § 3,750.00 - 100.00%
46 [3" Clean Stone {Change Order #3) TON 353,91 35381 % 3450 $§ 12,200.80 35391 $ 12,209.90 - 100.00%
47 |Type 1 Geogrid (Change QOrder #3) 8Y 1,049.00 1,040.00 % 150 § 1,573.50  1,049.00 § 1,573.50 - 100.00%
48 - 3 - 5 - - 0.00%
49 - $ - $ - - 0.00%
50 - 3 - 3 - - 0.00%
51 - $ - $ - - 0.00%
52 - $ - % - - 0.00%
53 - $ - $ - - 0.00%
54 - $ - $ - - 0.00%
55 - $ - § - - 0.00%
56 - $ - % - - 0.00%
57 - 3 - $ - - 0.00%
58 - % - $ - - 0.00%
59 - $ - 3 - - 0.00%
60 - $ - 3 - - 0.00%
61 - % - % - - 0.00%
62 - $ - $ - - 0.00%
63 - $ - $ - - 0.00%
64 - $ - % - - 0.00%
65 - $ - § - - 0.00%
86 - $ - $ - - 0.00%
687 - § - % - - 0.00%
68 - % - $ - - 0.00%
68 - $ - $ - - 0.00%
70 - 5 - 3 - - 0.00%
71 - 3 - $ - - 0.00%
72 - 8 - $ - - 0.00%
73 |TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE -25.56%

Please update Payment Application Sheet

Date prinled: 8/10/201C



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

# Date Amount # Dale Amount Record of Change Orders
1 August3,2000 § 138,673.88 51 # Date Amount
2  September 8, 2009 § 116,190.25 52 1 September 8, 2009 b 1,963.50
3  COctober5,2009 § 124,996.59 56 2 November 16, 2009 ] 4,750.00
4 November 16, 2009 § 20,182.21 54 3 July 19, 2010 $ 13,783.40
5 December 21, 2009 § 8,177.48 55 4
6 June7,2010 % 68,011.46 56 5
7 July 19,2010 § 05,743.15 57 6
8 58 7
9 59 8
10 60 9
11 61 10
12 62 11
13 63 12
14 64 13
15 65 14
16 66 15
17 67 16
18 68 17
19 69 18
20 70 19
21 71 20
22 72 TOTAL $ 20,498.90
23 73
24 74
25 75
26 76 Contract Time Remaining:
27 77 CONTRACT PERIOD: CLICK TO CHOOSE
28 78 Original Contract Date: June 15, 2009
29 79 Original Contract Time:
30 -1 80 Added by Change Order:
31 81 Contract Time to Date: 0
32 82 Time Used to Date:
33 a3 Contract Time Remaining: 0
34 84
35 85
36 86
37 87
38 88
39 89
40 20
41 91
42 92
43 93
44 94
45 a5
48 98
47 97
48 98
49 a9
50 100
TOTAL $ 572,175.02

Date Prinled; 8/10/2010



